
Project Description Status Anticipated Schedule

1 US 72 East at Moores Mill Road

Additional lane WB from Moores Mill to 

Sparkman Drive and intersection improvements 

at Moores Mill/US72 and Shields/US72

Bid Opening in July 2014. Awaiting 

construction contracts to be signed

Construction October 2014 - April 

2016

2 Epworth Connector
Connecting Epworth Road to Maysville Road or 

US72.

Six options pending ALDOT and FHWA 

review and approval
Anticipate Construction Late 2015

3 US 231 at Martin Road and Lily Flagg

Frontage Roads and Mainline with Overpasses at 

Lily Flagg and Byrd Springs to incldue signalized 

intersection at Martin Road

90% Complete with Design. Utility 

relocation underway

Bidding in March 2014. Anticipate 

Construction Mid 2015

4 US 231 at Mastin Lake Road
Interchange and Grade Separation to include 

access management to Winchester Road
30% Complete in Design Anticipate Construction Late 2016

5
US72 West between Providence Main 

and County Line Road

Add one lane in each direction with access 

management and signal modifications.  City of 

Madison responsible for Hughes to Balch Road

Reviewing concept drawings. Public 

Involvement meeting scheduled for 

September 2014

Anticipate Construction Mid 2016
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6
US 231 between Weatherly Road and 

Hobbs Road
Access and intersection improvements

 Awaiting design proposal from 

Consultant 
Anticipate Construction Mid 2017

Project Description Status Anticipated Schedule

7
Northern Bypass from Pulaski Pike to 

US Hwy 231/431

Extension of SR255 surface improvements for 4-

lane divided section to include intersection 

improvements at US231.

Enviromnental Assessment approved. 

60% Complete in Design. Awaiting fee 

proposal for ROW acquisition.

Anticipate Construction in Mid 2017

8 Cecil Ashburn Boulevard
5 lane section between Old Big Cove and US 431 

to inlcude 4 lanes to Four Mile Post.

Survey Complete. Awaiting design 

proposal from Consultant
Anticipate Construction Mid 2017

9 Holmes Avenue Bridge Replace bridge for flood control at Pinhook Creek
70% complete in Construction. ATRIP 

funds $1.5M
Completion in January 2015

10 Zierdt Road Improvements
4 lane divided roadway from Madison Boulevard 

to Martin Road

Phase I- Clearing is complete; Phase II - 

Fence Relocation 95% Complete; 

Awaiting ALDOT final review on Phase III- 

Northbound Lanes; Phase IV- 

Intersection and southbound lane 

improvements awaiting ROW 

acquisition. ATRIP funds at $17.5M

Phase III - Northbound lanes 

Construction Late 2014 - Mid 2016. 

Phase IV anticipated for 

Construction in Mid 2016 - Mid 2018

ATRIP Funded Projects



11 Martin Road Improvements 5 lane roadway from Larcy Drive to Zierdt Road

Phase I - Zierdt Road to Old Jim Williams; 

Phase II - Old Jim Williams to Larcy 

Drive; 60% complete with design for 

both. Awaiting ROW acquisiton. ATRIP 

funds for Phase I at $12M

Phase I - Construction anticipated for 

Early 2016 - Mid 2017. Phase II- 

Construction anticipated for Mid 

2017- Late 2018 (Dependent upon 

whether ALDOT will bid projects 

together)
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12
Winchester Road from Dominion to 

Naugher Road

5 lane roadway from Dominion Circle to Naugher 

Road

90% Complete in Design. Awaiting ROW 

Acquistion proposal

Anticipate Construction Early 2016 

and complete Early 2018

13 Old Madison Pike
4 lane roadway from Jan Davis Drive to Slaughter 

Road to inlcude new bridge at Indian Creek

70% Complete in Construction. Awaiting 

Utility Relocation

Anticipate construction to be 

complete April 2015

14
US Hwy 431 Intersections 

Improvements

New signalized interesction at Old Big Cove and 

Caldwell Lane, to include signal modification for 

an additional left turn lane NB at Sutton Road

40% Complete in Construction. 
Anticipate construction to be 

complete January 2015

15
Martin Road Improvements on 

Redstone Arsenal

4 lane divided roadway from Zierdt Road to 

Rideout Road on Redstone Arsenal
70% complete in construction

Anticipate construction to be 

complete January 2015

Other Roadway Projects

Construction Phase



16 Weatherly Road Extension
5 lanes roadway for proposed Grissom High 

School
20% complete in construction

Anticipated construction to be 

complete July 2015

17 Downtown Gateway

Harvard Road extension from Governors Drive to 

Williams Avenue to include improvements at 

Davis Circle

Start construction August 2014
Anticipate construction to be 

complete December 2015

Project Description Status Anticipated Schedule

18 Church Street Phase II
5 lane roadway from Oakwood Avenue to Pratt 

Avenue
80% complete in Construction

Anticipate construction to be 

complete October 2014

19
Research Park Blvd. Southbound 

Improvements at Gate 9

Additional lane SB along Research Park Blvd. 

from I565 EB ramp to Gate 9
90% complete in design Anticipate construction Late 2014

20 Wynn Drive Relocation
Relocation of Wynn Drive from Technology 

Boulevard to Old Madison Pike

30% complete in Design. ROW 

acquisition complete

Anticipate Construction Early 2015 

and completeLate 2015

21 Church Street Phase I
5 lane roadway from Pratt Avenue to Monroe 

Street

90% complete in Design. 60% complete 

in ROW acquistion

Anticipate Sewer relocation in Early 

2015, Clearing in MId 2015, Roadway 

in Early 2016

Design Phase



22 Providence Main Streetscape
Streetscape improvements from Providence 

Main Bridge to Town Creek Road
ALDOT bidding September 2014

Construction anticipated for Late 

2014- Late 2015

22 Shields Road Bridge Improvements
New approaches at Sheild Road Bridge north of 

US Hwy 72

60% complete in design. Awaiting 

Geotechnical Recommendations
Construction anticipated Early 2015
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23 Northern Bypass East Section - Phase I
4 lane divided roadway from US Hwy 231/431 to 

Moores Mill Road

30% complete in Design. Awaiting 

Environmental Assessment to be 

complete

Construction anticipated Mid 2017

24 Jefferson Street Streetscape

Streetscape improvements from Monroe Street 

to Clinton, to incldue Spragins and Meridan 

Street

10% complete in design. Phased 

construction

Anticipate Phase I in Late 2014; 

Phase II in Late 2015

25 Greenbrier Parkway Phase I
4 lane divided roadway from north of Fire Station 

to Old Hwy 20

70% complete in design. Awaiting 

discussions with NS for permit
Anticipate construction Late 2015.

26 Old Hwy 20 Phase II
5 lane roadway from County Line Road to Segers 

Road

70% complete in design. Awaiting ROW 

acquistion
Anticipate construction Late 2015


